
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/22/2019

ESTIMATE SUMMARY 07:18:46

CONTID: C22484         ESTIMATE NO: 0006 PROG 2005

PCN: 22484-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B&Z GJ PHASE 1 ADA RAMPS PERCENT TIME:

PROJECT NO: NHPP070A-032                  

I-70B & Z GRAND JCT PH 1 ADA RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 449,794.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 488,000.00 NON-PARTICIPATING 70,251.65

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

89.96%

45,180.09

70,251.65

70,251.65

70,251.65

$

$

$

$

1,500.00

403,114.41

404,614.41

0.00

404,614.41

-7,320.00

0.00

397,294.41

0.00

AMOUNT DUE 397,294.41 70,251.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 70,251.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/19/2018

11/19/2018

04/22/2019

04/22/2019

04/22/2019

09/20/2018

10/05/2018

11/02/2018

11/19/2018
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PCN: 22484-BID    ESTIMATE RUN 04/22/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:18:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 778.000

99.000

202-00200  
 

23,679.00877.000

2,673.00

877.000

SY  

27.00000

0010 Removal of Curb and Gutter 795.000

67.000

202-00203  
 

12,068.00862.000

938.00

862.000

LF  

14.00000

0015 Removal of Asphalt Mat 0.000

12.000

202-00220  
 

900.0012.000

900.00

12.000

SY  

75.00000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

4.00000

0025 Removal of Pull Box 6.000

0.000

202-00827  
 

600.006.000

0.00

6.000

EACH

100.00000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

75.00000

0035 Erosion Control (Curb Ramp) 57.000

13.000

208-00090  
 

21,000.0070.000

3,900.00

70.000

EACH

300.00000

0040 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

200.00000

0045 Grinding: Sidewalk and/or Curb Ramp Repair 541.000

502.000

210-02804  
 

4,693.501,043.000

2,259.00

1,043.000

LF  

4.50000

0050 Environmental Health and Safety Management 0.900

0.100

250-00010  
 

12,000.001.000

1,200.00

1.000

L S 

12,000.00000

0055 Monitoring Technician 100.000

0.000

250-00050  
 

8,000.00100.000

0.00

100.000

HOUR

80.00000



CONTID: C22484         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22484-BID    ESTIMATE RUN 04/22/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:18:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Health and Safety Officer 35.000

5.000

250-00110  
 

6,000.0040.000

750.00

40.000

HOUR

150.00000

0065 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

25.00000

0070 Hot Mix Asphalt (Patching) (Asphalt) 0.000

30.000

403-00721  
 

300.0030.000

300.00

30.000

SY  

10.00000

0075 Fence (Plastic) 50.000

0.000

607-11525  
 

50.0050.000

0.00

50.000

LF  

1.00000

0080 Concrete Sidewalk 156.000

58.000

608-00000  
 

14,552.00214.000

3,944.00

214.000

SY  

68.00000

0085 Concrete Curb Ramp 562.000

225.000

608-00010  
 

86,570.00787.000

24,750.00

787.000

SY  

110.00000

0090 Detectable Warnings 500.000

111.000

608-00015  
 

46,436.00611.000

8,436.00

611.000

SF  

76.00000

0095 Curb and Gutter Type 2 (Section II-B) 196.000

53.000

609-21020  
 

8,217.00249.000

1,749.00

249.000

LF  

33.00000

0100 Type One Pull Box 7.000

0.000

613-07001  
 

4,900.007.000

0.00

7.000

EACH

700.00000

0105 Mobilization 0.481

0.000

626-00000  
 

40,368.410.481

0.00

1.000

L S 

83,926.00000

0110 Public Information Services (Tier IV) 0.900

0.100

626-01104  
 

15,000.001.000

1,500.00

1.000

L S 

15,000.00000
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PCN: 22484-BID    ESTIMATE RUN 04/22/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:18:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

18.00000

0120 Survey Monument (Type 5S) 32.000

0.000

629-01065  
 

23,040.0032.000

0.00

32.000

EACH

720.00000

0125 Flagging 250.750

70.250

630-00000  
 

2,568.00321.000

562.00

321.000

HOUR

8.00000

0130 Traffic Control Inspection 47.000

5.000

630-00007  
 

4,680.0052.000

450.00

52.000

DAY 

90.00000

0135 Traffic Control Management 65.000

14.000

630-00012  
 

52,140.0079.000

9,240.00

79.000

DAY 

660.00000

0140 Barricade (Type 3 M-A) (Temporary) 4.000

3.200

630-80335  
 

72.007.200

32.00

8.000

EACH

10.00000

0145 Pedestrian Barricade (ADA) 201.000

160.800

630-80340  
 

10,854.00361.800

4,824.00

402.000

LF  

30.00000

0150 Construction Traffic Sign (Panel Size A) 21.000

54.600

630-80341  
 

756.0075.600

546.00

84.000

EACH

10.00000

0155 Construction Traffic Sign (Panel Size B) 6.000

15.600

630-80342  
 

216.0021.600

156.00

24.000

EACH

10.00000

0160 Portable Message Sign Panel 1.500

1.200

630-80355  
 

1,890.002.700

840.00

3.000

EACH

700.00000

0165 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.800

630-80357  
 

396.001.800

176.00

2.000

EACH

220.00000
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PCN: 22484-BID    ESTIMATE RUN 04/22/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:18:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Cone 37.500

97.500

630-80380  
 

135.00135.000

97.50

150.000

EACH

1.00000

0175 Stackable Vertical Panels 31.500

25.200

630-80393  
 

283.5056.700

126.00

63.000

EACH

5.00000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Partnering 846.850

-96.850

700-70011  
 

750.00750.000

-96.85

750.000

F A 

1.00000

0190 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 403,114.4170,251.65448,294.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 404,614.4170,251.65$449,794.50$CURRENT AMTPROJECT TOTAL


